

Project Planning Phase

ProjectPlanningTemplate(ProductBacklog,SprintPlanning,Stories,Storypoints)

Date	3July 2026
Project Name	SmartLibrary RequestWorkflowusing ServiceNow

Product Backlog & Sprint Planning

Sprint	Requirement (Epic)	Story No.	UserStory/Task	Points	Priority	Owner
Sprint-1	Roles&Security	US-1	Create Student, Librarian andAdminRoles	2	High	Team
Sprint-1	Roles&Security	US-2	Create Groups and Assign UserstoRoles	2	High	Team
Sprint-1	Data Architecture	US-3	CreateBookCustomTable (u_book)	3	High	Team
Sprint-1	Data Architecture	US-4	Create Borrow Request Custom Table (u_borrow_request)	3	High	Team
Sprint-1	Data Architecture	US-5	Link Tables and C onfigure Relationships	2	High	Team
Sprint-2	ServiceCatalog	US-6	Create Library Service Catalog	2	High	Team
Sprint-2	ServiceCatalog	US-7	Create Borrow Request CatalogItem	3	High	Team
Sprint-2	ServiceCatalog	US-8	Configure Book Reference andReferenceQualifier	2	High	Team
Sprint-2	UI&Policies	US-9	Configure UI Policies and FieldVisibility	2	Medium	Team
Sprint-2	RelatedLists	US-10	Add Borrow Request RelatedListonBookForm	2	Medium	Team
Sprint-3	FlowDesigner	US-11	Create Flow Designer ApprovalWorkflow	4	High	Team
Sprint-3	FlowDesigner	US-12	Configure Librarian ApprovalQueue	3	High	Team
Sprint-3	Automation	US-13	Automate Book Status UpdateonApproval	3	High	Team
Sprint-3	Automation	US-14	Automate Book Status UpdateonReturn	2	High	Team
Sprint-3	Notifications	US-15	Configure Email	2	Medium	Team

			Notifications			
Sprint-4	AccessControl	US-16	ConfigureACLsforTables	3	High	Team
Sprint-4	SLA	US-17	Configure SLA T racking for Requests	2	Medium	Team
Sprint-4	Reporting	US-18	Create Most Borrowed BooksReport	3	Medium	Team
Sprint-4	Reporting	US-19	Create Additional Reports (ApprovalRate,Overdue)	2	Medium	Team
Sprint-4	Dashboard	US-20	CreateLibrarianDashboard	3	Medium	Team
Sprint-4	Dashboard	US-21	CreateStudentDashboard	2	Medium	Team
Sprint-4	Testing	US-22	PerformUnitandIntegr ^{ation} Testing	3	High	Team
Sprint-4	Testing	US-23	Perform End-to-End User AcceptanceTesting	3	High	Team
Sprint-4	Documentation	US-24	Prepare Project DocumentationandGuides	2	Medium	Team
Sprint-4	Demo	US-25	Record Demo Video and Go-LiveMaterials	2	Medium	Team

ProjectSummary&Metrics

Metric	Value
TotalUserStories	25
TotalStoryPoints	103
NumberofSprints	4
SprintDuration	2weeks
TotalTimeline	8weeks(2months)
AverageVelocity	25.75pts/sprint
NumberofEpics	8
HighPriorityStories	15
MediumPriority Stories	10
ProjectStartDate	Weekof3July2026
Planned Go-LiveDate	Weekof28August2026